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PROJECT UPDATE

The I-70 Phase 2D project is
in its 27th  month of
construction.

In May, crews completed the
base asphalt for the new
lanes of I-70 west of the
South Street bridges,
completed the east abutment
(end support) for the widened
bridges, and continued work
to create "rock sockets” for
the foundations of the bridge
pier (central support column).

Construction activities
scheduled for June include
excavation of the pier
foundation, base asphalt for
I-70 east of the bridges, and
installation of ditch liner.

Construction activities for
July include pier construction
and installation of guardrail.
Project completion is
anticipated by the end of
2013, weather permitting.

For everyone's safety, please
drive carefully, stay alert
and reduce speed when
traveling within the project
work zone.

We request that the public not
trespass in construction areas.

June 2013

[WORKING HOURS/DAYS
Normal construction working
hours are 7 a.m. to 5 p.m.
Monday through Saturday. Work
is not permitted on the following
holidays:

New Year's Day
Good Friday
Easter Weekend
Memorial Day
Independence Day
Labor Day
Thanksgiving Day
Christmas Day

4 ?? QUESTIONS ??

I-70 Phase 2D Hotline

(855) 213-0070

*Hotline Hours of Operation (24 Hrs)
SHA Field Office

Mr. Ross Clingan

Project Engineer

(240) 379-7023

Corman Field Office (Contractor)
Mr. Chris Clark

Project Manager

(240) 379-7024

SHA District 7

Mr. John Huchrowski

Ass't District Engineer Construction
(800) 635-5119

Constr. Office Hours 7AM - 5PM




